

# INVOICE N° 001/MATERNITY

The Soeurs Pallotines, owes to RUSATECOGE Ltd of Mr.

RUSANGANWA Theogene the sum of **Seven million seven hundred and twelve thousand seven hundred and twenty francs (7,712,720FRW)**

After preliminary works And foundation masonry construction project of maternity at Ruhango Health Center.



DESCRIPTION	AMOUNT
Preliminary works	847,120 Frw
Foundation masonry	6,865,600 Frw
<b>TOTAL</b>	<b>7,712,720FRW</b>

Certifies, sincere and true and arrested in the sum of **Seven million seven hundred and twelve thousand seven hundred and twenty francs (7,712,720 FRW)**

Done in Ruhango, on 20/05/2021

Director Manager of RUSATECOGE Ltd

Ir RUSANGANWA Theogene

*I confirm the execution  
Sr Angeline Kambuzi SMC*



# INVOICE N° 002/MATERNITY

The Soeurs Pallotines, owes to RUSATECOGE Ltd of Mr.

RUSANGANWA Theogene the sum of **five million seven hundred and seventeen thousand seven hundred and eighty nine francs (5,717,789 FRW)**

After 2m of masonry elevation with ordinary quality of burned brick. Construction project of maternity at Ruhango Health Center

Certifies, sincere and true and arrested in the sum of **five million seven hundred and seventeen thousand seven hundred and eighty nine francs (5,717,789 FRW)**

Done in Ruhango, on 20/05/2021

Director Manager of RUSATECOGE Ltd

Ir RUSANGANWA Theogene

I confirm the execution  
Sr. Angeline Kambugu, SAC

## INVOICE N° 003/MATERNITY.

The Sœurs Pallotines, owes to **RUSATECOGE Ltd** of Mr. **RUSANGANWA Théogène** the sum of **Eleven million one hundred thirty six thousand two hundred sixty one Rwandan francs (11 136 261 Frws)**, after RCC WORKS and finishing of masonry elevation with ordinary quality of burned brick in Construction projet of Maternity at Ruhango Health Center.

- RCC WORKS = **5 990 250 Frw**
- FINISHING OF MASONRY ELEVATION = (10 863 800 FRW – 5 717 789 FRW) = **5 146 011 Frw**

**TOTAL = 11 136 261 Frw**

Certifies, sincere and true and arrested in the sum of **Eleven million one hundred thirty six thousand two hundred sixty one Rwandan francs (11 136 261 Frws)**.

Done in Ruhango, on 11/06/2021

Director Manager of RUSATECOGE Ltd

Eng RUSANGANWA Theogene



# INVOICE N° 004/MATERNITY.

The Sœurs Pallotines, owes to **RUSATECOGE Ltd** of Mr. **RUSANGANWA Théogène** the sum of **Fourteen million fifty six thousand tree hundred fifty Rwandan francs (14 056 350 Frws)**, after Roof elements and wall finishes elements in Construction projet of Maternity at Ruhango Health Center.

- Steel trusses 60x40x1.5 = **2 670 000 Frw**
- Steel purlings 40x40x1.5 = **4 800 000 Frw**
- Rafters 40x40 = **900 000 Frw**
- Fascia board = **372 000 Frw**
- Metallic gutters = **696 000 Frw**
- Subbase couse and plain concrete on floor = **2 280 000 Frw**
- $\frac{3}{4}$  of internal wall rendering = **2 338 350 Frw**

**TOTAL = 14 056 350 Frw**

Certifies, sincere and true and arrested in the sum of **Fourteen million fifty six thousand tree hundred fifty Rwandan francs (14 056 350 Frws)**.

Done in Ruhango, on 02/07/2021

Director Manager of RUSATECOGE Ltd

Eng RUSANGANWA Theogene



*I confirm the execution  
Sir Angéline Kambogo, SAC*



# INVOICE N° 005/MATERNITY.

The Sœurs Pallotines, owes to **RUSATECOGE Ltd** of Mr. **RUSANGANWA Théogène** the sum of **Eight million eight hundred sixty three thousand Rwandan francs (8 863 000 Frws)**, after Roof, Doors and windows elements in Construction projet of Maternity at Ruhango Health Center.

- Supply and fix metal double door 200x240 = **440 000 Frw**
- Supply and fix simple metal door 90x240 = **110 000 Frw**
- Supply and fix metal glassed double window 150x150 = **1 320 000 Frw**
- Supply and fix metal glassed window 80x150 = **110 000 Frw**
- Supply and fix simple window with weatherboard 80x80 = **1 540 000 Frw**
- External wall re-pointing = **525 000 Frw**
- Roof with ordinal sheets BG 28 = **4 818 000 Frw**

**TOTAL = 8 863 000 Frw**

Certifies, sincere and true and arrested in the sum of **Eight million eight hundred sixty three thousand Rwandan francs (8 863 000 Frws)**.

Done in Ruhango, on 03/09/2021

Director Manager of RUSATECOGE Ltd

Eng RUSANGANWA Theogene



*I confirm the execution  
Sr. Angéline Kambuzo SAC*



